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ESTIMATE RUN 08/02/2011

ESTIMATE SUMMARY 14:16:28

CONTID: C17679-ALT     ESTIMATE NO: 0015 PROG 2005

PCN: 17679-ALTBID3 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US85/C-470:INTERCHANGE FLYOVER PERCENT TIME:

PROJECT NO: ES6 0852-103 - CONCRETE ALT   

US85/C-470:INTERCHANGE FLYOVER - CONCRETE ALT

NAME OF ROAD: US 85 / C-470

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 08/02/2011 DATE TIME STARTED 06/14/2010

ONE PLAIN VIEW RD DATE LET 03/18/2010 DATE WORK BEGAN 06/14/2010

 DATE AWARDED 04/28/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/19/2010 DATE ACCEPTED

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 06/14/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,044,437.78 PARTICIPATING $ $ 1,668,598.45

AWARD PROJECT AMT: 17,172,771.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.45

WORK DAYS

WORK DAYS

79.50%

3,904,358.53

1,668,598.45

1,668,598.45

1,668,598.45

$

$

$

$

15,140,079.25

0.00

15,140,079.25

91,487.31

15,231,566.56

-257,591.57

0.00

14,973,974.99

0.00

AMOUNT DUE 14,973,974.99 1,668,598.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,668,598.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

288.0 TIME ALLOW: 440

ORIG TIME ALLOW: 440
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PCN: 17679-ALTBID3 ESTIMATE RUN 08/02/2011

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0010 *Removal of Tree 159.000

0.000

202-00010  
 

159.000

EACH

260.00000 41,340.00159.000

0.00

0015 *Removal of Inlet 9.000

0.000

202-00019  
 

9.000

EACH

770.00000 6,930.009.000

0.00

0020 *Removal of Manhole 1.000

0.000

202-00021  
 

1.000

EACH

660.00000 660.001.000

0.00

0025 *Removal of Slope and Ditch Paving 1,144.000

0.000

202-00026  
 

1,144.000

SY  

5.10000 5,834.401,144.000

0.00

0030 *Removal of Pipe 1,658.000

0.000

202-00035  
 

2,056.000

LF  

13.50000 22,383.001,658.000

0.00

0035 *Removal of Delineator 0.000

0.000

202-00090  
 

42.000

EACH

20.00000 0.000.000

0.00

0040 *Removal of Wall 142.000

0.000

202-00155  
 

142.000

LF  

42.00000 5,964.00142.000

0.00

0045 *Removal of Sidewalk 3,085.000

0.000

202-00200  
 

3,085.000

SY  

3.55000 10,951.753,085.000

0.00

0050 *Removal of Curb 0.000

0.000

202-00201  
 

43.000

LF  

51.00000 0.000.000

0.00

0055 *Removal of Curb and Gutter 307.000

0.000

202-00203  
 

307.000

LF  

5.10000 1,565.70307.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 08/02/2011

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Concrete Pavement 4,941.000

0.000

202-00210  
 

7,268.000

SY  

5.10000 25,199.104,941.000

0.00

0065 *Removal of Concrete Pavement (Planing) 0.000

0.000

202-00215  
 

2,757.000

SY  

5.85000 0.000.000

0.00

0070 *Removal of Asphalt Mat 2,580.000

0.000

202-00220  
 

2,580.000

SY  

3.05000 7,869.002,580.000

0.00

0075 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,106.000

SY  

4.00000 0.000.000

0.00

0080 *Removal of Pavement Marking 7,705.000

0.000

202-00250  
 

7,705.000

SF  

0.80000 6,164.007,705.000

0.00

0085 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

1.000

EACH

900.00000 900.001.000

0.00

0090 *Removal of Ground Sign 4.000

0.000

202-00810  
 

5.000

EACH

80.00000 320.004.000

0.00

0095 *Removal of Sign Panel 2.000

0.000

202-00821  
 

6.000

EACH

20.00000 40.002.000

0.00

0100 *Removal of Fence 3,354.000

0.000

202-01000  
 

3,354.000

LF  

0.51000 1,710.543,354.000

0.00

0105 *Removal of Guardrail Type 3 690.000

0.000

202-01130  
 

690.000

LF  

2.85000 1,966.50690.000

0.00

0110 *Removal of Guardrail Type 4 541.000

0.000

202-01140  
 

551.000

LF  

8.10000 4,382.10541.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 08/02/2011

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of End Anchorage 1.000

0.000

202-01300  
 

1.000

EACH

260.00000 260.001.000

0.00

0120 *Embankment Material (Complete In Place) 50,118.000

1,356.000

203-00060  
 

51,721.000

CY  

4.55000 234,206.7051,474.000

6,169.80

0125 *Embankment Material (Complete In Place) (Special) 12,773.000

1,000.000

203-00062  
 

15,132.000

CY  

10.60000 145,993.8013,773.000

10,600.00

0130 *Proof Rolling 6.500

0.000

203-01100  
 

8.000

HOUR

100.00000 650.006.500

0.00

0135 *Potholing 227.000

17.000

203-01597  
 

244.000

HOUR

190.00000 46,360.00244.000

3,230.00

0140 *Structure Excavation 21,258.000

1,340.000

206-00000  
 

22,876.000

CY  

3.00000 67,794.0022,598.000

4,020.00

0145 *Structure Backfill (Class 1) 32,290.000

4,745.000

206-00100  
 

37,035.000

CY  

15.00000 555,525.0037,035.000

71,175.00

0150 Mechanical Reinforcement of Soil 21,648.000

4,027.000

206-00360  
 

25,675.000

CY  

25.00000 641,875.0025,675.000

100,675.00

0150 MATERIAL ALLOWANCE Mechanical Reinforcement Of Soil 0.000

0.000CY  

25.00000 0.000.000

0.00

0150 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000

0.000CY  

25.00000 0.000.000

0.00

0150 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000

0.000CY  

25.00000 0.000.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 08/02/2011

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Bed Course Material 164.000

0.000

206-01000  
 

179.000

CY  

30.00000 4,920.00164.000

0.00

0160 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0165 Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

125,000.00000 125,000.001.000

0.00

0170 *Topsoil 1,649.000

1,000.000

207-00205  
 

5,212.000

CY  

1.77000 4,688.732,649.000

1,770.00

0175 *Stockpile Topsoil 5,212.000

0.000

207-00210  
 

5,212.000

CY  

1.00000 5,212.005,212.000

0.00

0180 *Erosion Log (12 Inch) 5,000.000

70.000

208-00002  
 

11,900.000

LF  

3.50000 17,745.005,070.000

245.00

0185 *Silt Fence 9,110.000

0.000

208-00020  
 

17,600.000

LF  

0.80000 7,288.009,110.000

0.00

0190 *Gravel Bag 1,035.000

0.000

208-00034  
 

2,110.000

LF  

5.50000 5,692.501,035.000

0.00

0195 *Concrete Washout Structure 5.000

0.000

208-00045  
 

8.000

EACH

600.00000 3,000.005.000

0.00

0200 *Vehicle Tracking Pad 33.000

2.000

208-00070  
 

49.000

EACH

1,200.00000 42,000.0035.000

2,400.00

0205 *Removal and Disposal of Sediment (Labor) 155.500

79.000

208-00103  
 

234.500

HOUR

35.00000 8,207.50234.500

2,765.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 08/02/2011

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Removal and Disposal of Sediment (Equipment) 9.500

11.000

208-00105  
 

100.000

HOUR

125.00000 2,562.5020.500

1,375.00

0215 *Erosion Control Supervisor 253.000

20.000

208-00206  
 

420.000

DAY 

35.00000 9,555.00273.000

700.00

0220 *Time-Released Water Product 0.000

25.000

209-00200  
 

47.000

EACH

12.00000 300.0025.000

300.00

0225 *Reset Ground Sign 2.000

0.000

210-00810  
 

12.000

EACH

190.00000 380.002.000

0.00

0230 *Reset Sign Panel 0.000

0.000

210-00815  
 

5.000

EACH

34.00000 0.000.000

0.00

0235 *Reset Traffic Signal Face 4.000

0.000

210-00830  
 

4.000

EACH

200.00000 800.004.000

0.00

0240 *Reset Guardrail (Special) 1,700.000

0.000

210-01180  
 

3,105.000

LF  

8.15000 13,855.001,700.000

0.00

0245 *Reset End Anchorage 0.000

0.000

210-01200  
 

1.000

EACH

825.00000 0.000.000

0.00

0250 *Adjust Manhole 0.000

0.000

210-04010  
 

2.000

EACH

500.00000 0.000.000

0.00

0255 *Modify Inlet 4.000

0.000

210-04020  
 

4.000

EACH

2,200.00000 8,800.004.000

0.00

0260 Dewatering 1.000

0.000

211-03005  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 08/02/2011

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Seeding (Native) 4.900

2.620

212-00006  
 

17.000

ACRE

290.00000 2,180.807.520

759.80

0270 *Soil Conditioning 3.130

1.310

212-00032  
 

17.000

ACRE

800.00000 3,552.004.440

1,048.00

0275 *Mulching (Weed Free Hay) 2.450

0.000

213-00002  
 

17.000

ACRE

270.00000 661.502.450

0.00

0280 *Flexible Growth Medium 3.200

0.000

213-00009  
 

10.000

ACRE

2,150.00000 6,880.003.200

0.00

0285 *Mulch Tackifier 290.000

0.000

213-00061  
 

1,700.000

LB  

1.80000 522.00290.000

0.00

0290 *Soil Binder 6.600

1.300

213-00100  
 

17.000

ACRE

600.00000 4,740.007.900

780.00

0295 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

5,000.00000 0.000.000

0.00

0300 *Deciduous Tree (2 Inch Caliper) 0.000

10.000

214-00220  
 

23.000

EACH

350.00000 3,500.0010.000

3,500.00

0305 *Evergreen Tree (4 Foot) (Ball and Burlap) 0.000

15.000

214-00504  
 

24.000

EACH

300.00000 4,500.0015.000

4,500.00

0310 *Soil Retention Blanket (Biodegradable Straw/Coconut) 8,458.000

6,342.000

216-00042  
 

53,724.000

SY  

1.30000 19,240.0014,800.000

8,244.60

0315 *Herbicide Treatment 0.000

0.000

217-00020  
 

15.000

HOUR

175.00000 0.000.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 08/02/2011

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Aggregate Base Course (Class 6) 3,666.000

0.000

304-06007  
 

4,223.000

CY  

20.00000 73,320.003,666.000

0.00

0325 *Aggregate Base Course (Special) 0.000

1,228.000

304-09000  
 

1,228.000

CY  

33.00000 40,524.001,228.000

40,524.00

0330 *Hot Mix Asphalt (Patching) (Asphalt) 314.000

0.000

403-00720  
 

314.000

TON 

99.00000 31,086.00314.000

0.00

0335 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

2,363.010

403-09221  
 

3,820.000

TON 

79.00000 186,677.792,363.010

186,677.79

0340 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 4,368.870

3,492.660

403-33841  
 

8,248.000

TON 

41.00000 322,322.737,861.530

143,199.06

0345 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

422.000

TON 

55.50000 0.000.000

0.00

0350 *Emulsified Asphalt (Slow-Setting) 787.000

2,685.000

411-10255  
 

3,472.000

GAL 

2.62000 9,096.643,472.000

7,034.70

0355 *Concrete Pavement (6 Inch) 297.000

0.000

412-00600  
 

297.000

SY  

51.00000 15,147.00297.000

0.00

0360 *Geotextile (Erosion Control) (Class 2) 0.000

1,712.000

420-00103  
 

1,798.000

SY  

2.00000 3,424.001,712.000

3,424.00

0365 Pile Tip 20.000

0.000

502-00460  
 

20.000

EACH

150.00000 3,000.0020.000

0.00

0370 Steel Piling (HP 12x74) 940.000

0.000

502-11274  
 

940.000

LF  

57.00000 53,580.00940.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 08/02/2011

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Ground Improvement 33,556.000

0.000

503-00000  
 

33,556.000

SF  

11.00000 369,116.0033,556.000

0.00

0380 *Drilled Caisson (42 Inch) 0.000

39.000

503-00042  
 

39.000

LF  

300.00000 11,700.0039.000

11,700.00

0385 *Drilled Caisson (48 Inch) 0.000

66.000

503-00048  
 

66.000

LF  

275.00000 18,150.0066.000

18,150.00

0390 Precast Panel Facing 46,431.000

0.000

504-04420  
 

46,431.000

SF  

25.00000 1,160,775.0046,431.000

0.00

0390 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000SF  

25.00000 0.000.000

0.00

0390 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000SF  

25.00000 0.000.000

0.00

0390 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000SF  

25.00000 0.000.000

0.00

0395 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

58.000

CY  

50.00000 0.000.000

0.00

0400 *Concrete Slope and Ditch Paving 54.100

0.000

507-00000  
 

67.000

CY  

225.00000 12,172.5054.100

0.00

0405 *Concrete Slope and Ditch Paving (Reinforced) 91.600

0.000

507-00100  
 

129.000

CY  

235.00000 21,526.0091.600

0.00

0410 Pipe Railing 770.000

0.000

514-00000  
 

770.000

LF  

100.00000 77,000.00770.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 08/02/2011

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *Waterproofing (Membrane) 0.000

661.000

515-00120  
 

664.000

SY  

10.45000 6,907.45661.000

6,907.45

0420 Bridge Expansion Device (0-4 Inch) 76.000

0.000

518-01004  
 

80.000

LF  

200.00000 15,200.0076.000

0.00

0425 Concrete Class B (Wall) 201.000

0.000

601-01050  
 

201.000

CY  

500.00000 100,500.00201.000

0.00

0430 *Concrete Class D (Bridge) 399.000

0.000

601-03040  
 

399.000

CY  

510.00000 203,490.00399.000

0.00

0435 *Concrete Class D (Wall) 1,444.000

34.000

601-03050  
 

2,017.000

CY  

510.00000 753,780.001,478.000

17,340.00

0440 *Structural Concrete Stain 653.000

0.000

601-40400  
 

11,727.000

SY  

7.30000 4,766.90653.000

0.00

0445 *Reinforcing Steel 187,375.000

0.000

602-00000  
 

188,227.000

LB  

0.70000 131,162.50187,375.000

0.00

0450 *Reinforcing Steel (Epoxy Coated) 108,708.000

5,174.000

602-00020  
 

194,936.000

LB  

0.77000 87,689.14113,882.000

3,983.98

0455 *18 Inch Reinforced Concrete Pipe 921.000

0.000

603-01180  
 

921.000

LF  

41.00000 37,761.00921.000

0.00

0460 *24 Inch Reinforced Concrete Pipe 2,309.000

0.000

603-01240  
 

2,309.000

LF  

50.00000 115,450.002,309.000

0.00

0465 *30 Inch Reinforced Concrete Pipe 376.000

0.000

603-01300  
 

376.000

LF  

65.00000 24,440.00376.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 08/02/2011

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *36 Inch Reinforced Concrete Pipe 341.000

0.000

603-01360  
 

358.000

LF  

92.00000 31,372.00341.000

0.00

0475 *42 Inch Reinforced Concrete Pipe 1,597.000

0.000

603-01420  
 

1,603.000

LF  

104.00000 166,088.001,597.000

0.00

0480 *48 Inch Reinforced Concrete Pipe 150.000

0.000

603-01480  
 

182.000

LF  

125.00000 18,750.00150.000

0.00

0485 *60x38 Inch Reinforced Concrete Pipe Elliptical 132.000

0.000

603-02480  
 

132.000

LF  

150.00000 19,800.00132.000

0.00

0490 *18 Inch Reinforced Concrete End Section 3.000

0.000

603-05018  
 

3.000

EACH

740.00000 2,220.003.000

0.00

0495 *36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

1,250.00000 1,250.001.000

0.00

0500 *48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

2.000

EACH

1,600.00000 1,600.001.000

0.00

0505 *16 Inch Ductile Iron Pipe 120.000

0.000

603-82016  
 

120.000

LF  

360.00000 43,200.00120.000

0.00

0510 *Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00

0515 *Inlet Type C (10 Foot) 6.000

0.000

604-00310  
 

8.000

EACH

2,800.00000 16,800.006.000

0.00

0520 *Inlet Type C (15 Foot) 1.000

0.000

604-00315  
 

1.000

EACH

3,850.00000 3,850.001.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 08/02/2011

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

2.000

EACH

3,400.00000 3,400.001.000

0.00

0530 *Inlet Type D (Special) 3.000

0.000

604-00550  
 

3.000

EACH

5,900.00000 17,700.003.000

0.00

0535 *Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0540 *Outlet Structure 1.000

0.000

604-20000  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0545 *Vane Grate Inlet Special 6.000

0.000

604-25000  
 

6.000

EACH

6,150.00000 36,900.006.000

0.00

0550 *Vane Grate Inlet (10 Foot) 3.000

0.000

604-25010  
 

3.000

EACH

4,300.00000 12,900.003.000

0.00

0555 *Vane Grate Inlet (15 Foot) 1.000

0.000

604-25015  
 

1.000

EACH

5,800.00000 5,800.001.000

0.00

0560 *Vane Grate Inlet (Double) (5 Foot) 3.000

0.000

604-26005  
 

3.000

EACH

4,100.00000 12,300.003.000

0.00

0565 *Vane Grate Inlet (Double) (10 Foot) 0.000

0.000

604-26010  
 

5.000

EACH

5,200.00000 0.000.000

0.00

0570 *Vane Grate Inlet (Double) (15 Foot) 0.000

0.000

604-26015  
 

1.000

EACH

6,200.00000 0.000.000

0.00

0575 *Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

1.000

EACH

1,900.00000 1,900.001.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 08/02/2011

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *Manhole Slab Base (10 Foot) 17.000

0.000

604-30010  
 

17.000

EACH

2,900.00000 49,300.0017.000

0.00

0585 *Manhole Slab Base (15 Foot) 4.000

0.000

604-30015  
 

5.000

EACH

4,400.00000 17,600.004.000

0.00

0590 *Manhole Slab Base (20 Foot) 5.000

0.000

604-30020  
 

5.000

EACH

5,500.00000 27,500.005.000

0.00

0595 *Surface Sand Filter 0.000

6,030.000

605-85000  
 

6,030.000

SF  

0.71000 4,281.306,030.000

4,281.30

0600 *Guardrail Type 3 (6-3 Post Spacing) 137.500

850.000

606-00301  
 

2,202.000

LF  

11.80000 11,652.50987.500

10,030.00

0605 *Guardrail Type 7 (Style CA) 61.500

0.000

606-00710  
 

78.000

LF  

45.00000 2,767.5061.500

0.00

0610 *Guardrail Type 7 (Style CA) (Special) 0.000

3,988.000

606-00716  
 

4,742.000

LF  

63.00000 251,244.003,988.000

251,244.00

0615 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

10.000

LF  

50.00000 0.000.000

0.00

0620 *Guardrail Type 7 (Style CE) (Special) 0.000

77.000

606-00741  
 

77.000

LF  

90.00000 6,930.0077.000

6,930.00

0625 *End Anchorage Type 3D 0.000

3.000

606-01340  
 

3.000

EACH

555.00000 1,665.003.000

1,665.00

0630 *Transition Type 3G 0.000

1.000

606-01370  
 

4.000

EACH

1,020.00000 1,020.001.000

1,020.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 08/02/2011

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

1.000

EACH

1,645.00000 1,645.001.000

1,645.00

0640 *End Anchorage (Flared) 1.000

2.000

606-02005  
 

6.000

EACH

1,440.00000 4,320.003.000

2,880.00

0645 *Bridge Rail Type 7 (Special) 0.000

1,368.000

606-10705  
 

3,060.000

LF  

85.00000 116,280.001,368.000

116,280.00

0650 *End Post 0.000

0.000

607-00005  
 

10.000

EACH

88.00000 0.000.000

0.00

0655 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

2.000

EACH

142.00000 0.000.000

0.00

0660 *Fence Combination Wire With Treated Wooden Posts 0.000

0.000

607-11300  
 

784.000

LF  

2.80000 0.000.000

0.00

0665 *Fence (Temporary) 4,932.000

0.000

607-11580  
 

4,932.000

LF  

2.05000 10,110.604,932.000

0.00

0670 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

256.000

LF  

20.50000 0.000.000

0.00

0675 *16 Foot Gate Twin 0.000

0.000

607-60316  
 

1.000

EACH

280.00000 0.000.000

0.00

0680 *Concrete Sidewalk 87.000

0.000

608-00000  
 

127.000

SY  

30.00000 2,610.0087.000

0.00

0685 *Concrete Curb Ramp 27.000

0.000

608-00010  
 

27.000

SY  

100.00000 2,700.0027.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN 08/02/2011

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 *Concrete Bikeway (6 Inch) 1,881.000

0.000

608-00026  
 

2,803.000

SY  

31.00000 58,311.001,881.000

0.00

0695 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

352.000

LF  

12.15000 0.000.000

0.00

0700 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

215.000

LF  

11.75000 0.000.000

0.00

0705 *Curb and Gutter Type 2 (Section II-B) 221.000

0.000

609-21020  
 

221.000

LF  

13.95000 3,082.95221.000

0.00

0710 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

667.000

SF  

5.50000 0.000.000

0.00

0715 *Delineator (Type I) 0.000

0.000

612-00001  
 

36.000

EACH

17.00000 0.000.000

0.00

0720 *Delineator (Type II) 0.000

0.000

612-00002  
 

8.000

EACH

18.00000 0.000.000

0.00

0725 *Delineator (Type III) 0.000

0.000

612-00003  
 

13.000

EACH

19.00000 0.000.000

0.00

0730 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

40.000

EACH

19.00000 0.000.000

0.00

0735 *1 Inch Electrical Conduit 71.000

122.000

613-00100  
 

220.000

LF  

10.00000 1,930.00193.000

1,220.00

0740 *1-1/2 Inch Electrical Conduit 0.000

7,032.000

613-00150  
 

7,032.000

LF  

5.95000 41,840.407,032.000

41,840.40
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PCN: 17679-ALTBID3 ESTIMATE RUN 08/02/2011

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 *2 Inch Electrical Conduit 2,113.000

-1,621.000

613-00200  
 

4,690.000

LF  

10.00000 4,920.00492.000

-16,210.00

0750 *2 Inch Electrical Conduit (Bored) 536.000

0.000

613-00206  
 

536.000

LF  

8.50000 4,556.00536.000

0.00

0755 *2 Inch Electrical Conduit (Plastic) 330.000

4,168.000

613-01200  
 

9,280.000

LF  

6.05000 27,212.904,498.000

25,216.40

0760 *3 Inch Electrical Conduit (Plastic) 1,825.000

0.000

613-01300  
 

1,825.000

LF  

7.00000 12,775.001,825.000

0.00

0765 *Pull Box (Special) 0.000

0.000

613-07000  
 

60.000

EACH

105.00000 0.000.000

0.00

0770 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0775 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

1.000

EACH

1,600.00000 0.000.000

0.00

0780 *Wiring 0.200

0.000

613-10000  
 

1.000

L S 

30,000.00000 6,000.000.200

0.00

0785 *Luminaire (Special) 0.000

0.000

613-16000  
 

58.000

EACH

1,225.00000 0.000.000

0.00

0790 *Light Standard and Luminaire (Pedestrian) 0.000

0.000

613-30005  
 

2.000

EACH

2,900.00000 0.000.000

0.00

0795 *Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

22.000

EACH

3,150.00000 0.000.000

0.00
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PCN: 17679-ALTBID3 ESTIMATE RUN

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 MATERIAL ALLOWANCE Light Standard Metal (35 Foot) 58,905.020

0.000NCU 

1.00000 58,905.0258,905.020

0.00

0800 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

3.000

EACH

900.00000 0.000.000

0.00

0805 *Light Standard Foundation 4.000

6.000

613-40010  
 

24.000

EACH

650.00000 6,500.0010.000

3,900.00

0810 *Lighting Control Center 0.000

0.000

613-50100  
 

3.000

EACH

6,000.00000 0.000.000

0.00

0815 *Temporary Lighting 0.750

0.000

613-50210  
 

1.000

L S 

5,000.00000 3,750.000.750

0.00

0820 *Luminaire High Pressure Sodium (150 Watt) 0.000

0.000

613-70150  
 

4.000

EACH

1,950.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE Luminaire High Pressure Sodium (150 
Watt)

3,349.940

0.000NCU 

1.00000 3,349.943,349.940

0.00

0825 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

22.000

EACH

725.00000 0.000.000

0.00

0825 MATERIAL ALLOWANCE Luminaire High Pressure Sodium (250 
Watt)

7,259.750

0.000NCU 

1.00000 7,259.757,259.750

0.00

0830 *Sign Panel (Class I) 7.500

0.000

614-00011  
 

8.000

SF  

20.00000 150.007.500

0.00

0835 *Sign Panel (Class II) 9.200

0.000

614-00012  
 

45.000

SF  

23.00000 211.609.200

0.00
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PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0840 *Sign Panel (Class III) 0.000

224.000

614-00013  
 

673.000

SF  

30.00000 6,720.00224.000

6,720.00

0845 *Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

24.000

LF  

30.00000 0.000.000

0.00

0850 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

56.000

LF  

18.00000 0.000.000

0.00

0855 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

5.000

EACH

290.00000 0.000.000

0.00

0860 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

2.000

EACH

700.00000 0.000.000

0.00

0865 *Modification of Sign Legend 1.000

0.000

614-07105  
 

1.000

EACH

175.00000 175.001.000

0.00

0870 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

1.000

614-31800  
 

2.000

EACH

21,000.00000 21,000.001.000

21,000.00

0875 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

0.000

614-32000  
 

1.000

EACH

23,000.00000 0.000.000

0.00

0880 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

1.000

614-32400  
 

2.000

EACH

28,000.00000 28,000.001.000

28,000.00

0885 *Loop Detector Wire 0.000

212.000

614-72875  
 

800.000

LF  

3.00000 636.00212.000

636.00

0890 *Traffic Signal Vehicle Detector Amplifier (Loop Type) 0.000

0.000

614-72878  
 

2.000

EACH

800.00000 0.000.000

0.00
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PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0895 *Flashing Beacon (Solar Powered) 0.000

4.000

614-80001  
 

4.000

EACH

5,000.00000 20,000.004.000

20,000.00

0900 *Impact Attenuator 0.000

0.000

614-85001  
 

2.000

EACH

17,000.00000 0.000.000

0.00

0900 MATERIAL ALLOWANCE Impact Attenuator 2.000

0.000NCU 

10,986.30000 21,972.602.000

0.00

0905 *Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

1.000

EACH

9,800.00000 0.000.000

0.00

0910 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

410.000

LF  

4.60000 0.000.000

0.00

0915 *Optical Transceiver 0.000

0.000

614-87020  
 

1.000

EACH

2,400.00000 0.000.000

0.00

0920 *Test Fiber Optic Cable 0.500

0.000

614-87350  
 

1.000

L S 

3,200.00000 1,600.000.500

0.00

0925 *Fiber Optic Cable (Single Mode) (Install Only) 3,400.000

0.000

614-87499  
 

4,000.000

LF  

1.60000 5,440.003,400.000

0.00

0930 Prestressed Concrete I (BT63) 631.000

0.000

618-00163  
 

631.000

LF  

210.00000 132,510.00631.000

0.00

0935 *Detour Pavement 3,254.000

0.000

621-00450  
 

4,240.000

SY  

31.00000 100,874.003,254.000

0.00

0940 *Entry Sign 0.000

0.000

622-00024  
 

1.000

EACH

25,000.00000 0.000.000

0.00
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PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0945 *Construction Surveying 0.840

0.050

625-00000  
 

1.000

L S 

150,000.00000 133,500.000.890

7,500.00

0950 *Mobilization 0.941

0.000

626-00000  
 

1.000

L S 

1,650,000.00000 1,552,650.000.941

0.00

0955 *Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

25,000.00000 12,500.000.500

0.00

0960 *Pavement Marking Paint 136.200

0.000

627-00001  
 

136.200

GAL 

24.00000 3,268.80136.200

0.00

0965 *Epoxy Pavement Marking 31.000

0.000

627-00005  
 

76.000

GAL 

52.00000 1,612.0031.000

0.00

0970 *4 Inch Pavement Marking Tape (Removable) 0.000

0.000

627-00025  
 

1,000.000

LF  

5.00000 0.000.000

0.00

0975 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

5,363.000

SF  

8.30000 0.000.000

0.00

0980 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

110.500

0.000

627-30324  
 

239.000

SF  

12.00000 1,326.00110.500

0.00

0985 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 48.000

0.000

627-30329  
 

142.000

SF  

9.00000 432.0048.000

0.00

0990 *Bridge Girder and Deck Unit 0.700

0.300

628-00001  
 

1.000

EACH

150,000.00000 150,000.001.000

45,000.00

0995 *Survey Monument (Type 2) 0.000

0.000

629-01002  
 

4.000

EACH

750.00000 0.000.000

0.00
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1000 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

1.000

EACH

50.00000 0.000.000

0.00

1005 *Survey Monument (Type 6) 0.000

0.000

629-01006  
 

3.000

EACH

50.00000 0.000.000

0.00

1010 *Survey Monument (Type 1A) 0.000

0.000

629-01011  
 

13.000

EACH

75.00000 0.000.000

0.00

1015 *Locate Monuments 0.000

0.000

629-01110  
 

4.000

HOUR

110.00000 0.000.000

0.00

1020 *Flagging 6,282.500

382.500

630-00000  
 

8,800.000

HOUR

18.00000 119,970.006,665.000

6,885.00

1025 *Uniformed Traffic Control 399.000

36.500

630-00003  
 

435.500

HOUR

65.00000 28,307.50435.500

2,372.50

1030 *Traffic Control Inspection 108.000

11.000

630-00007  
 

176.000

DAY 

50.00000 5,950.00119.000

550.00

1035 *Traffic Control Management 269.000

19.000

630-00012  
 

440.000

DAY 

375.00000 108,000.00288.000

7,125.00

1040 *Barricade (Type 3 M-A) (Temporary) 18.000

0.000

630-80335  
 

20.000

EACH

90.00000 1,620.0018.000

0.00

1045 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

7.000

EACH

105.00000 0.000.000

0.00

1050 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

2.000

EACH

120.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1055 *Construction Traffic Sign (Panel Size A) 183.600

0.000

630-80341  
 

224.000

EACH

35.00000 6,426.00183.600

0.00

1060 *Construction Traffic Sign (Panel Size B) 79.200

0.000

630-80342  
 

88.000

EACH

35.00000 2,772.0079.200

0.00

1065 *Construction Traffic Sign (Special) 283.950

0.000

630-80344  
 

315.500

SF  

30.00000 8,518.50283.950

0.00

1070 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

4.000

EACH

3,000.00000 10,800.003.600

0.00

1075 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.000

630-80358  
 

4.000

EACH

1,200.00000 4,320.003.600

0.00

1080 *Portable Message Sign Panel 27.000

1.000

630-80359  
 

28.000

DAY 

50.00000 1,400.0028.000

50.00

1085 *Drum Channelizing Device 148.500

0.000

630-80360  
 

165.000

EACH

15.00000 2,227.50148.500

0.00

1090 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

2.000

EACH

1,200.00000 0.000.000

0.00

1095 Concrete Barrier (Temporary) 11,631.600

0.000

630-80370  
 

12,924.000

LF  

11.00000 127,947.6011,631.600

0.00

1100 *Traffic Cone 324.000

0.000

630-80380  
 

360.000

EACH

7.00000 2,268.00324.000

0.00

1105 *Impact Attenuator (Temporary) 5.400

0.000

630-85010  
 

6.000

EACH

3,000.00000 16,200.005.400

0.00
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1110 *Mobile Attenuator 38.000

7.000

630-85041  
 

45.000

DAY 

300.00000 13,500.0045.000

2,100.00

1115 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

500,207.340

F A 

1.00000 0.000.000

0.00

1120 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

451,584.670

F A 

1.00000 0.000.000

0.00

1125 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1130 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

40,000.000

F A 

1.00000 0.000.000

0.00

1135 F/A Fuel Cost Adjustment 25,495.540

16,446.960

700-70016  
 

150,000.000

F A 

1.00000 41,942.5041,942.500

16,446.96

1140 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

160,000.000

F A 

1.00000 0.000.000

0.00

1145 F/A OJT Colorado Training Program 6,307.200

0.000

700-70022  
 

9,000.000

F A 

1.00000 6,307.206,307.200

0.00

1150 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

2,600.000

F A 

1.00000 0.000.000

0.00

1155 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

1160 F/A Obtain Power from 27,166.000

0.000

700-70074  
 

27,166.000

F A 

1.00000 27,166.0027,166.000

0.00



CONTID: C17679-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 17679-ALTBID3 ESTIMATE RUN 08/02/2011

PROJECT: ES6 0852-103 - CONCRETE ALT   ESTIMATE NO: 0015

REF
NO.
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NO.
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1165 F/A Erosion Control 0.000

0.000

700-70380  
 

75,000.000

F A 

1.00000 0.000.000

0.00

1170 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

20,000.000

F A 

1.00000 0.000.000

0.00

1205 Construction Surveying (Hourly) Construction Surveying 
(Hour)

36.000

0.000

625-00001  
 

36.000

HOUR

135.00000 4,860.0036.000

0.00

1210 Backhoe 91.000

0.000

203-01510  
 

91.000

HOUR

120.00000 10,920.0091.000

0.00

1215 Front End Loader (Rubber Tire) 86.000

0.000

203-01590  
 

86.000

HOUR

115.00000 9,890.0086.000

0.00

1220 Added Item (Dollar)/ 23,566.020

0.000

900-00006  
 

23,566.020

DOL 

1.00000 23,566.0223,566.020

0.00

1225 Structure Excavation (Special) 797.000

0.000

206-00010  
 

797.000

CY  

5.50000 4,383.50797.000

0.00

1230 End Anchorage (Tensioned Cable Barrier) 1.000

0.000

606-21010  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

1235 Structure Backfill (Flowable Fly Ash) 54.400

0.000

206-00066  
 

54.400

CY  

75.00000 4,080.0054.400

0.00

1240 Pipe Edge Drain 670.000

0.000

605-82100  
 

700.000

LF  

17.50000 11,725.00670.000

0.00

1245 French Drain 300.000

0.000

605-82200  
 

300.000

LF  

14.00000 4,200.00300.000

0.00
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ITEM
NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
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CAT NO0200 ROADWAY 

1250 Subsurface Drain Outlet 440.000

0.000

605-84000  
 

440.000

LF  

14.00000 6,160.00440.000

0.00

1255 Added Item (Dollar)/ 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1260 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1.000

L S 

8,970.00000 8,970.001.000

0.00

1265 Added Item (Lump Sum)/ Storm Sewer Pipe Utility 
Conflict

1.000

0.000

900-00014  
 

1.000

L S 

4,710.00000 4,710.001.000

0.00

1270 Added Item (Lump Sum)/ Concrete Headwall 1.000

0.000

900-00014  
 

1.000

L S 

2,640.00000 2,640.001.000

0.00

1280 Added Item (Each)/ Adjust Fire Hydrant 1.000

0.000

900-00007  
 

1.000

EACH

880.00000 880.001.000

0.00

1285 Geotextile (Drainage) (Class B) Geotextile 
(Drainage)(Class B)

1,273.000

0.000

420-00111  
 

1,273.000

SY  

3.55000 4,519.151,273.000

0.00

1290 Added Item (Cubic Yard)/ Structure Excavation 
(Special)(Wall EI)

424.000

0.000

900-00004  
 

424.000

CY  

7.70000 3,264.80424.000

0.00

1300 F/A Railroad Flagging Railroad Flagging 16,255.750

7,202.710

700-70042  
 

23,458.460

F A 

1.00000 23,458.4623,458.460

7,202.71

1305 Sediment Trap Sediment Trap 0.000

1.000

208-00033  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

CAT 10,196,088.361,287,728.4513,461,859.58CURRENT AMT0200 $ $ $
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:16:28

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1180 *Alternate Bridge Design and Construction (CONCRETE 
ALTERNATIVE)

0.830

0.070

631-10000  
 

1.000

L S 

5,441,000.00000 4,896,900.000.900

380,870.00

1275 Added Item (Lump Sum)/ Re-Design Pier 7 1.000

0.000

900-00014  
 

1.000

L S 

22,259.00000 22,259.001.000

0.00

1295 Added Item (Foot)/ Piling Cutoffs 7.000

0.000

900-00012  
 

7.000

LF  

45.60000 319.207.000

0.00

CAT 4,919,478.20380,870.005,463,578.20CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1185 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

60,000.00000 60,000.001.000

0.00

1190 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

1195 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

28,000.00000 28,000.001.000

0.00

1200 Sanitary Facility 2.000

0.000

620-00020  
 

3.000

EACH

3,000.00000 6,000.002.000

0.00

CAT 116,000.000.00119,000.00CURRENT AMT0400 $ $ $

$15,231,566.561,668,598.45$19,044,437.78$CURRENT AMTPROJECT TOTAL


